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PROJECT NO. 52667

FILING OF ATTESTATIONS § PUBLIC UTILITY COMMISSION
DEMONSTRATING COMPLIANCE §
WITH HB 4150 § OF TEXAS

PEDERNALES ELECTRIC COOPERATIVE, INC.'S PROGRESS REPORT

Pedernales Electric Cooperative, Inc. (PEC) hereby files this progress report regarding compliance
with House Bill 4150 (Utilities Code §38.004), providing information regarding distribution line
adjustments PEC referenced in its Supplemental Report and Attestation Regarding Compliance With House
Bill 4150 (“Supplemental Report”) filed on July 29, 2022. By informal request on December 21, 2022, the
Division of Compliance and Enforcement of the Public Utility Commission of Texas (“Division”) requested

a progress report and monthly filings with additional information. This is PEC’s third progress report.
L Third Progress Report

In this Third Progress Report, PEC continues to review some of the initially indicated 37 span

locations over lakes in the attached Progress Report Table 1.  Additionally, PEC provides progress updates

for the remaining distribution lines greater than 1 kV with respect to lines over lakes identified in PEC’s
Supplemental Report. The Table includes the line identifier, county, status, estimated completion date, and

additional notes.

Respectfully Submitted,
PEDERNALES ELECTRIC COOPERATIVE, INC.

histas Pued

Christian Powell

Vice President, Compliance and Regulatory
201 S. Avenue F

Johnson City, Texas 78636-0001

(830) 225-7016 (Telephone)

Christian. Powell@peci.com




Progress Report Table 1

USACE Canyon Lake

Line Identification County Status Estimated Completion Date Mitigation Notes
CAN-016 1 Comal | In-Progress December 2023 Line will be removed after the alternate route is completed.
CAN-017 3 Comal | In-Progress December 2023 Line will be removed after an easement is obtained.
Lake Buchanan
Line Identification County Status Estimated Completion Date Mitigation
BUC-066 2 Burnet | In-Progress July 2023 Design work complete. Construction underway.
BUC-067 1 Burnet | In-Progress December 2023 In design phase; construction to be completed by 12/23
BUC-067 2 Burnet Complete Line was removed.
BUC-068 1 Burnet | In-Progress December 2023 In design phase; construction to be completed by 12/23
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are
BUC-071 1 Burnet | In-Progress December 2023 being worked together
BUC-072 2 Burnet Complete Switches installed.
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are
BUC-073 1 Burnet | In-Progress December 2023 being worked together
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are
BUC-074 1 Burnet | In-Progress December 2023 being worked together
Inks Lake
Line Identification County Status Estimated Completion Date Mitigation
INK-088 1 Burnet Complete Line was removed.
INK-089 2 Burnet | In-Progress December 2023 In design phase; construction to be completed by 12/23
INK-090 1 Burnet Complete Increased pole height for required clearance.

Lyndon B. Johnson

Lake

Line Identification County Status Estimated Completion Date Mitigation

LBJ-093 1 Burnet Complete Line meets the required NESC clearances.

LBJ-094 1 Burnet Complete Increased pole height for required clearance.

LBJ-095 1 Burnet ] Non-sailable

LBJ-096 1 Burnet | In-Review*

LBJ-097 1 Burnet | In-Review*

LBJ-097 2 Burnet | In-Review*

LBJ-098 1 Burnet] In-Progress April 2023 Construction to be completed by 04/23

LBJ-099 1 Burnet | In-Review*

LBJ-100 1 Burnet Complete Increased pole height for required clearance.

LBJ-101 1 Burnet Complete Crossing was removed.

LBJ-105 1 Llano In-Review*
Will be installing taller poles that will provide the required
clearance. Construction will take place as soon as the poles are

LBJ-105 2 Llano In-Progress September 2023 delivered.
Will be installing taller poles that will provide the required
clearance. Construction will take place as soon as the poles are

LBJ-105 3 Llano In-Progress September 2023 delivered.

LBJ-106 1 Burnet ] Non-sailable

LBJ-108 1 Burnet | In-Review*

LBJ-109 1 Burnet ] Non-sailable




Marble Falls Lake

Line Identification County Status Estimated Completion Date Mitigation
MRB-112 | 1 Burnet Complete Increased pole height for required clearance.
Lake Travis
Line Identification County Status Estimated Completion Date Mitigation
TRV-116 3 Burnet | Non-sailable
TRV-118 2 Burnet | Non-sailable
TRV-119 1 Burnet | Complete Line was removed.
TRV-119 2 Burnet | Complete Line was removed.
TRV-137 6 Travis | Complete Line was raised.
TRV-140 3 Travis | Complete After additional review, distribution line meets the required NESC
clearances.
TRV-144 6 Travis | Complete Line was raised.

* PEC will continue to use third party engineering review criteria and field inspections to assess any span as non-sailable in consideration of NESC 232. NESC does
not include criteria for determination of whether a water area is suitable for sailboats.




